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Students 26.7  TO 26 (Rev 7) - CDS Simplification (FARS Overlap) FSA COTR $0.00 $0.00 $0.00 SIS $0.00 $0.00

CIO 69.1  TO 69 Mod 1 ITA Release 3(Operations) Awarded $400,000.00 $3,900,000.00 $2,847,974.81 Operations $3,500,000.00 $400,000.00 17-Oct-01 15-Nov-01 12-Mar-02 30-Apr-02

Schools 70.6  TO 70 Mod 2 - eCampus Based (Delivery Mod) Team Schools ($60,000.00) $3,669,541.33 $0.00 Operations $0.00 $3,669,541.33 12-May-02

CFO 73.2  TO 73 M1 Lender Payment Process Redesign FSA CFO $499,915.16 $2,671,911.21 $0.00 BC-FY01-30 $0.00 $0.00 19-Mar-02

Financial Partners73.3  TO 73 Mod 2 - Lender Redesign (Extension) Team FP $1,000,000.00 $3,671,911.21 $0.00 Operations $0.00 $1,000,000.00 09-May-02

Students 77W5.2  TO 77 WO5 M2-Consistent Answers (SIS) Team Students $0.00 $0.00 $0.00 SIS $0.00 $0.00 30-May-02

Org Trans 84.1  TO84 Mod 1, Learning Management System-Phase 2 FSA CO $325,544.51 $1,249,885.81 $0.00 BC-FY02-17 $1,200,000.00 18-Mar-02

CIO 85.0  TO85 Mod 1, Business-Technology Alignment (BTA) Awarded (230,000,00) 694,996,65 $0.00 Operations $0.00 $925,000.00 21-Mar-02 5-Apr-02

Schools 86.2  TO 86 Mod 1 - Electronic Audited Financial Statements and Compliance ReportFSA CFO $892,170.31 $2,099,932.22 $0.00 BC-FY02-08 $3,500,000.00 $0.00 19-Mar-02

CIO 87.0  TO 87  SLC Deployment FSA COTR (479,565,24) $245,295.24 $724,860.60 Operations $0.00 08-Nov-01 20-Dec-01 10-Apr-02

CIO 94.0  TO 94 NSLDS (Umbrella) Awarded $0.00 $2,600,000.00 $0.00 BC-FY02-09 $2,600,000.00 $0.00 07-Mar-02 5-Apr-02

CIO 94.0  TO 94 W1 NSLDS Reeingineering Design & SpecificationsAwarded $249,518.24 $249,518.24 $0.00 BC-FY02-09 $250,000.00 $0.00 07-Dec-01 15-Jan-02 04-Feb-02 5-Apr-02

CIO 94.0  TO 98 W2 NSLDS Phase II Awarded $1,135,000.00 $2,600,000.00 $0.00 BC-FY02-09 $2,600,000.00 $0.00 07-Mar-02 5-Apr-02

Org Trans 95.3  TO 95 Mod 2, SFAU A Ptr $256,473.33 $761,017.24 $0.00 $0.00 $761,017.24 03-May-02

CIO 98.0  TO 98 ERM  Operations A Ptr $70,000.00 $0.00 Operations $0.00 24-Apr-02 06-May-02

Students 99.1 TO 99, Common Servicing (Umbrella) Awarded $0.00 $4,000,000.00 $0.00 BC-FY02-28 $4,000,000.00 $0.00 18-Mar-02 2-Apr-02

CIO 100.0 TO Single  Sign On (Umbrella) Awarded $0.00 $2,750,000.00 $0.00 BC-FY02-10 $2,750,000.00 $0.00 15-Mar-02 2-Apr-02

Schools 102.0  TO 102 CPS Reengineering Analysis(Umbrella) Awarded $500,000.00 $500,000.00 $0.00 BC-FY02-02 $500,000.00 $0.00 15-Mar-02 5-Apr-02

CIO 103. TO 103 FAFSA EZ(Umbrella) Awarded $0.00 $500,000.00 $0.00 BC-FY02-01 $500,000.00 $0.00 15-Mar-02 2-Apr-02

Students 104.0  TO 104 XML ISIR(Umbrella) FSA COTR $0.00 $500,000.00 $0.00 BC-FY02-28 $500,000.00 $0.00 25-Mar-02 Y

CIO 105.0 TO  105 DoED IT IRB Support Awarded $0.00 $325,095.98 $0.00 Operations $0.00 $0.00 19-Apr-02 26-Apr-02
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